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PETER R. BROWN CONSTRUCTION, INC.
September 27, 2005

Board of County Commissioners
1907 S. Monroe St
Tallahassee, FL 32301

Attn:  Carl Morgan
Phone: B50-488-1948
Fax: 850-488-9174

Project: Leon Courthouse Annex Renovations Project #: 8-2201
Re: Calhoun Stireet Closure

Dear Mr. Morgan,

Attached is a letter from our subcontractor Vause Mechanical that details the issues and concerns
surrounding the request to close Calhoun Street as part of the utility infrastructure upgrades. To
summarize all of the facts surrounding this request we offer the following additional information:

e There are multiple, critical, underground utilities near the path of the proposed utitity installation.

e Peter R. Brown Construction is not willing to assume the liability of performing this operation as a
jack and bore installation. In addition, neither the Mechanical subcontractor nor the second tier
subcontractor to perform the jack and bore portion of the work will assume the liability of any
damage that may occur to existing utilities as part of this operation. It is not our recormmendation
that the Leon County Facilities Management office assume this liability by forcing the operation
to be performed as a jack and bore. As a result, this operation should be done as an open cut
installation across Calhoun Streel that will last for a maximum of 18 calendar days.

* Inthe event that this utility installation were performed as a jack and bore operation and in the
event that a utility was damaged during the jack and bore it would be necessary for an
emergency road closure to take place until the repair could be made.

» There exist alternatives to this proposal of closing Calhoun Street but none of the alternatives
provide the most permanent and cost effective installation for the proposed utility instatlation.

Since this project was originally bid as an open cut operation with a temporary bridge structure to be used
to maintain Calhoun Street traffic, a credit of $12,000 can be returned to the project contingency should
this proposal of Calhoun Street closure be approved.

An alternate duration of street closure is also available should Vause Mechanical perform the portion of
the installation after the excavation has been completed by working two twelve hour shifts per day. The
additive cost of this operation being performed during night working hours is $77,178. Should this
additive cost be approved, the portion of the installation performed after the excavation could be
completed in seven days in lieu of the currently proposed thirteen days.

Sincerely,

Lk boshfprs

Andrew Wellman
Project Manager

cc File: 1.04
Tom Brantley

CONSTRUCTION MANAGERS*GENERAL CONTRACTORS*DESIGN/BUILDERS

1424 PIEDMONT DRIVE EAST SUITE 100#TALLAHASSEE, FLORIDA 32308
(850) 668-4498*FAX (850) 668-6790
GENERAL CONTRACTORS LICENSE # CGC036285

N
[

[




